COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2019

ESTI MATE SUMVARY 15:04: 45
CONTI D C21364S ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21364S-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLOW 301 WORK DAYS
SMART 25 MANAGED MOTORWAYS | TS PRQIECT PERCENT TI ME: 8.31 ORI G TI ME ALLOW 301 WORK DAYS

PRQIECT NO NHPP 0252- 455
SMART 25 MANAGED MOTORWAYS | TS PRQIECT

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 03/ 25/ 2019 DATE TIME STARTED 01/28/2019
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 28/ 2019
DATE AWARDED 12/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 01/28/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 7, 642,492.80 PARTI Cl PATI NG $ 311, 061. 47 $ 170, 934. 27
AWARD PRQJECT AMI:  $ 6,975, 058. 80 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 4.07% TOTAL EARNI NGS 311, 061. 47 170, 934. 27
FUNDS AVAI LABLE: $ 7,331, 431.33 STOCKPI LED MATER ALS 709, 033. 07 299,723. 95

GROSS EARNI NGS 1, 020, 094. 54 470, 658. 22
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,331.84 -5,128.02

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1,010, 762. 70 465, 530. 20

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 1,010, 762. 70 465, 530. 20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 4 765,7523(7).726 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21364S-BID ESTI MATE RUN 04/ 18/ 2019
PRQJECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00021 Rernoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0010 202- 00060 Renoval of Travel Tinme |ndicator 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0015 202-00210 *Renpbval of Concrete Pavement 60. 000 0. 000
Sy 0. 000 0. 00
43. 00000 0. 000 0.00
0020 202-00250 *Renpval of Pavenent Marking 8, 700. 000 0. 000
SF 0. 000 0.00
3.50000 0. 000 0. 00
0025 202-00720 Renoval of Closed Circuit Camera 15. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0030 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0.00
194. 00000 0. 000 0. 00
0035 202-00827 Renoval of Pull Box 21. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0040 203-01549 Punp (Dewatering Truck)(For Manhol es Only) 40. 000 0. 000
HOUR 0. 000 0.00
300. 00000 0. 000 0. 00
0045 203-01597  Potholing 500. 000 20. 000
HOUR 41. 000 7,175.00
175. 00000 61. 000 10, 675. 00
0050 206- 00065 Structure Backfill (FlowFill) 100. 000 0. 000
cY 0. 000 0.00
295. 00000 0. 000 0. 00
0055 208-00008 *Erosion Log Type 2 (12 Inch) 1, 220. 000 1, 149. 000
LF 71.000 497. 00

7.00000 1, 220. 000 8, 540. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00053

0080

208- 00054

0085

208- 00070

0090

208- 00071

0095

208- 00103

0100

208- 00105

0105

208- 00106

0110 208-00107

C21364S

NHPP 0252- 455

21364S-BI D

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure //Miltiple

Use

*StormDrain Inlet Protection (Type I) (84 Inch)

*Storm Drain |nlet

Protection (Type I1)

*Vehi cl e Tracki ng Pad

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

*Reroval

and Di sposal of Sedinent (Labor)

*Renpoval and Di sposal of Sedinent (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Renpoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
7.00000
350. 000
LF
8. 75000
2. 000
EACH
500. 00000
60. 000
EACH
155. 00000
110. 000
EACH
155. 00000
2.000
EACH
2, 900. 00000
25. 000
cy
133. 00000
25. 000
HOUR
5. 00000
10. 000
HOUR
5. 00000
50. 000
HOUR
5. 00000
50. 000
HOUR

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 18/ 2019

10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 04: 45

AMOUNT

10

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-00815

0120

210- 00825

0125

210- 00855

0130

212- 00006

0135

212-00032

0140

213- 00004

0145

213- 00061

0150

216- 00041

0155

240- 00000

0160

240- 00010

0165 304-06007

C21364S

21364S-BI D
NHPP 0252- 455

| TEM
DESCRI PTI ON

Reset Sign Panel

Reset Fl ashing Beacon

Cabi net

Control ler

Reset Traffic Signal

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Mil ch Tackifier

* Soi

Retenti on Bl anket (Straw Coconut)

*Wldlife Biologist

of Nests

*Reroval

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
90. 00000
2.000
EACH
750. 00000
1. 000
EACH
5, 900. 00000
1. 000
ACRE
800. 00000
1. 000
ACRE
1, 000. 00000
1. 000
ACRE
1, 800. 00000
200. 000
LB
4. 85000
300. 000
sy
4. 00000
18. 000
HOUR
145. 00000
16. 000
HOUR
126. 00000
20. 000
cy

1, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 04: 45

AMOUNT

2,610

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0.00
500. 00000 0. 000 0. 00
0175 412-00190 *Concrete Pavenent (Patching) 64. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
0180 503-00018 Drilled Caisson (18 Inch) 45. 000 0. 000
LF 0. 000 0.00
290. 00000 0. 000 0. 00
0185 503-00036 Drilled Caisson (36 Inch) 113. 000 0. 000
LF 0. 000 0. 00
660. 00000 0. 000 0.00
0190 503-00048 Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0195 604-39050 Manhol e (Traffic Managenment System) 49. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0200 607-11525  *Fence (Plastic) 500. 000 0. 000
LF 63. 000 305. 55
4. 85000 63. 000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Done) 67. 000 0. 000
EACH 0. 000 0. 00
121. 00000 0. 000 0.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 82.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0215 613-00125 1-1/4 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 613-00206 2 Inch Electrical Conduit (Bored) 16, 945. 000 4, 051. 000
LF 1, 156. 000 17, 340. 00

15. 00000 5,207. 000 78, 105. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21364S-BI D
PRQIECT NHPP 0252- 455 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0225 613-01200 2 Inch Electrical Conduit (Plastic) 7,120. 000
LF
18. 00000
0225 MATERI AL ALLOMANCE
LF
1. 13000
0230 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 51, 640. 000
LF
18. 00000
0230 MATERI AL ALLOMANCE
LF
1. 52000
0235 613-07000 Pul | Box (Special) 1. 000
EACH
1, 650. 00000
0240 613-07011 Pull Box (11"x18"x12") 113. 000
EACH
890. 00000
0245 613-07023 Pul | Box (24"x36"x24") 32. 000
EACH
1, 500. 00000
0250 613-07040 Pul | Box (30"x48"x24") 2.000
EACH
2,900. 00000
0255 613-07195 Proof Conduit 23, 235. 000
LF
1. 00000
0260 613-10000 Wring 1. 000
LS
350, 000. 00000
0260 MATERI AL ALLOWANCE Wi ng

81, 680. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
114. 000
114. 000

7,280. 000
-114.000
7, 166. 000

0. 000
6, 854. 000
6, 854. 000

51, 660. 000
-6, 854. 000
44, 806. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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2,052

-128

123, 372

-10, 418.

81, 680

00

82

00

08

.00

.00

.00

.00

.00

.00

16

15: 04: 45

AMOUNT

2,052

8, 097

123,372

68, 105

81, 680

00

58

00

12

.00

.00

.00

.00

.00

.00

16



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 613-32350 Li ght Standard Steel (35 Foot) 19. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0270 613-40010 Li ght Standard Foundati on 19. 000 0. 000
EACH 0. 000 0.00
1, 455. 00000 0. 000 0.00
0275 613-80130 Service Meter Cabinet 7.000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0.00
0280 614-00011 Sign Panel (Class I) 267.000 0. 000
SF 0. 000 0.00
19. 40000 0. 000 0.00
0285 614-00012 Sign Panel (Cass I1) 292. 000 0. 000
SF 0. 000 0. 00
24.25000 0. 000 0.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 16. 000 0. 000
Sli pbase)
EACH 0. 000 0.00
582. 00000 0. 000 0.00
0295 614-70024 1310nm SFP Optic Mdul e 70. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
0300 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 12. 000 0. 000
EACH 0. 000 0.00
9, 700. 00000 0. 000 0.00
0300 MATERI AL ALLOWANCE 12. 000
EACH 0. 000 0. 00
5, 480. 64000 12. 000 65, 767. 68
0305 614-70028 CWDM SFP Optic Modul e 140. 000 0. 000
EACH 0. 000 0.00
693. 00000 0. 000 0.00
0305 MATERI AL ALLOWANCE 140. 000
EACH 0. 000 0. 00

528. 50000 140. 000 73, 990. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-70030 Optical Attenuator 198. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0315 614-70032 Optical Filter 224.000 0. 000
EACH 0. 000 0. 00
433. 00000 0. 000 0.00
0315 MATERI AL ALLOWANCE 224.000
EACH 0. 000 0. 00
227.91000 224.000 51, 051. 84
0320 614-70225 Traffic Signal Face (12-12) 10. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0330 614-72830 Conmuni cat i ons Cabi net 3. 000 0. 000
EACH 0. 000 0. 00
12, 450. 00000 0. 000 0. 00
0335 614-72831 Conmmuni cati ons Cabi net (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0340 614-72832 Communi cat i ons Cabi net (Type 2) 7.000 0. 000
EACH 0. 000 0. 00
12, 250. 00000 0. 000 0.00
0345 614-80000 Fl ashi ng Beacon 7.000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 200. 00000 0. 000 0. 00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00

16, 000. 00000 0. 000 0. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
17, 000. 00000 0. 000 0. 00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0370 614-84100 Traffic Signal Pedestal Pole Al um num 9. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0375 614-86003 Spread Spectrum Radi o (Contact Cl osure) 2.000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0.00
0380 614-86006 Tel enetry (Master) //Cell Mdem 10. 000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0. 00
0385 614-86007 Serial to I P Converter 56. 000 0. 000
EACH 0. 000 0. 00
1, 940. 00000 0. 000 0.00
0390 614-86097 Wreless Detection Access Point 18. 000 0. 000
EACH 0. 000 0.00
10, 800. 00000 0. 000 0. 00
0390 MATERI AL ALLOMANCE Access Points - Econolite 0. 000
EACH 18. 000 76,942. 08
4,274. 56000 18. 000 76,942. 08
0395 614-86098 Wreless Detection Repeater 39. 000 0. 000
EACH 0. 000 0.00
4,975. 00000 0. 000 0. 00
0395 MATERI AL ALLOMNCE Repeater - Econolite 0. 000
EACH 39. 000 57, 287. 88
1, 468. 92000 39. 000 57, 287. 88
0400 614-86099 Wrel ess Detection Sensor 181. 000 0. 000
EACH 0. 000 0.00

1, 072. 00000 0. 000 0. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21364S-BI D ESTI MATE RUN
PRQJECT: NHPP 0252- 455 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 MATERI AL ALLOWANCE Sensors - Econolite 0. 000
EACH 181. 000 94, 360. 73
521. 33000 181. 000 94, 360. 73
0405 614-86105 Tel enetry (Field) //Fiber Converter 19. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0410 614-86106 Telemetry (Field)(Install Only) //Field Processor 33. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0415 614-86248 Traffic Signal Controller (Type 2070LC) 18. 000 0. 000
EACH 0. 000 0. 00
7,900. 00000 0. 000 0. 00
0420 614-87006  Fiber Optic Termination Panel (6 Fiber) 29. 000 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
0425 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 52, 865. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0430 614-87011 Fiber Optic Cable (Single Mvde) (24 Fiber) 1, 820. 000 0. 000
LF 0. 000 0. 00
4.85000 0. 000 0. 00
0435 614-87015 Buf fer Tube Fan Qut Kit 68. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0440 614-87024  Fiber Optic Termination Panel (24 Fiber) 26. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0445 614-87144 Fi ber Optic Term nation Panel (144 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
7,275. 00000 0. 000 0. 00
0450 614-87320 Closed Circuit Tel evision 18. 000 0. 000
EACH 0. 000 0. 00

5, 500. 00000 0. 000 0. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0460 614-87364 Closed Circuit Television Pole with Lowering Device 1. 000 0. 000
(50 Feet
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0465 614-87502  Fiber Optic Cable (S Mde) (168 S) 78, 170. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0470 614-87650 Fi ber Optic Cable (Single Mde) (216 Strands) 4,760. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0475 614-87691  Ethernet Switch Type | //(3931) 29. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0475 MATERI AL ALLOWANCE 28. 000
EACH 0. 000 0. 00
2,125. 00000 28. 000 59, 500. 00
0480 614-87692  Ethernet Switch Type Il //(3930) 35. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0480 MATERI AL ALLOWANCE 34.000
EACH 0. 000 0. 00
2,125. 00000 34.000 72, 250. 00
0485 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0490 626- 00000 *Mbbi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
470, 000. 00000 0. 000 0.00
0495 626-01103 *Public Information Services (Tier I11) 1. 000 0.100
LS 0.100 4, 000. 00

40, 000. 00000 0. 200 8, 000. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 627-00008 *Modi fi ed Epoxy Pavenent Marking 67. 000 0. 000
GAL 0. 000 0. 00
425. 00000 0. 000 0. 00
0505 627-00011 *Pavement Mar ki ng Paint (Waterborne) 200. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0510 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 4, 048. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0515 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 1, 310. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 627-30405 *Prefornmed Thernopl astic Pavement MarKking 696. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
24.00000 0. 000 0. 00
0525 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 496. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0535 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0540 630-00012 *Traffic Control Management 301. 000 8. 000
DAY 13. 000 9, 750. 00
750. 00000 21.000 15, 750. 00
0545 630-00015 *Uni formed Traffic Control Coordination 52. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.000
EACH -1.000 -160. 00

160. 00000 1. 000 160. 00



CONTI D: C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80342 *Construction Traffic Sign (Panel Size B) 130. 000 3. 500
EACH 1.500 585. 00
390. 00000 5. 000 1, 950. 00
0560 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 1.500
EACH 0. 500 250. 00
500. 00000 2.000 1, 000. 00
0565 630-80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0570 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
ype) EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0575 630-80360  *Drum Channel i zi ng Device 350. 000 4. 000
EACH 4.000 303. 00
75. 75000 8. 000 606. 00
0580 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0585 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0590 630-80380 *Traffic Cone 400. 000 48. 000
EACH 0. 000 0. 00
14. 55000 48. 000 698. 40
0595 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0600 630-85041 Mbbi | e Attenuat or 600. 000 10. 000
DAY 24.000 5,454.72
227.28000 34. 000 7,727.52
0605 700-70010 F/ A Mnor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21364S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21364S-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT NHPP 0252- 455 ESTI MATE NO 0002 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADVWAY
0610 700-70011 F/ A Partnering 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700-70023 F/ A On- The-Job Trai nee 6, 720. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700- 70082 F/ A Furnish & Install Electrical Service 65, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0625 700-70130 F/ A Repair Field Ofice 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0630 700-70230 F/ A Communication Lines Msc ITS F/ A 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0635 700-70310 F/ A Landscapi ng Restoration 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0645 700- 70589 F/ A Environmental Health & Safety Managenent 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,492,492.80$% 470,658.22 % 970, 594. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620-00005 Field Ofice (Special) 1. 000 0.330
EACH 0. 000 0. 00
75, 000. 00000 0. 330 24, 750. 00
0660 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 330
EACH 0. 000 0.00
75, 000. 00000 0. 330 24, 750. 00
CAT 0400 CURRENT AMI $ 150, 000. 00 $ 0.00$% 49, 500. 00
PRQIECT TOTAL CURRENT AMI $ 7,642,492.809% 470, 658. 22 $ 1, 020, 094. 54



